CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview)

CDOT HQ STAFF BRIDGE

NPS OFF-SYSTEM BRIDGE INSPECTION SERVICES & ASSET MANAGEMENT
CDOT STATEWIDE

PUBLIC NOTICE PHASE 2 Week Ad JAN 26" & FEB 2" 2017

PUBLIC NOTICE PHASE Date

FIRST ADVERTISEMENT 01/26/2017
SECOND ADVERTISEMENT 02/02/2017
SUBMIT SOI * 02/09/2017

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING 02/22/2017
CHIEF ENGINEER SELECTION APPROVAL 02/24/2017
NOTIFICATION 02/24/2017
INTERVIEW (If Necessary) 03/07/2017

(Below dates to be Revised by 2 additional weeks if Interview Phase Required)

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 03/06/2017
AUDIT REQUESTED 03/06/2017
AUDIT COMPLETED 03/15/2017
COST NEGOTIATION MEETING * 03/15/2017
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 04/07/2017

*Activities that involve consultant



